
CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL

Prepared by: Alday-Howell Engineering, Inc.

Prepared on: 7/5/2026

For Project: Indian Springs Sewer Phase 2C

NWFWMD Const. Grant Agreement No. 20-036 AHE # 20-033

Contractor: Blankenship Contracting, Inc.

Designer: Alday-Howell, Engineering Inspector: Dwayne Josey (850) 258-3386

Notice to Proceed: 11/4/2024 Award Date: 7/9/2024

Substantial Completion: 9/19/2026 Final Completion: 11/18/2026

The report is for the week of: Monday, 7/5/2026

The contractor performed the following operations this week.  Sub work is noted in parenthesis:

Monday-

Tuesday-

Wednesday-

Thursday-

Friday-

Saturday-

Sunday-

Engineer's remarks/Pending issues:

Percent Project Complete: 64% Time Remaining (%): 13%

Invoiced to Date: $3,891,523.46 Weather days to date: 37

Original Contract Amount: $6,168,668.47

Change Order Amount Approved: $2,820,626.04 Holiday days granted: 47

Contract Time Approved: 300 609

Remaining: $5,097,771.05 525

Days to Substantial Completion: 600 Original SC:         300 75

Days to Final Completion: 660 Original FC:         360 135

Completed on lot connection: 0
Completed septic tank abandoned: 0

Approved: Robin G. Besczezynski, Utility Project Manager (850-526-2040)

Remaining to FC:

No work due to Holiday. Holiday day granted.

Remaining to SC:

Days used with deduct:

No work due to Holiday. Holiday day granted.

6/29/2026

Actual Days:

thru Sunday,

Worked on completing lift station on Oak Dr.

No work due to Holiday. Holiday day granted.

No work at contractor's option.

Poured concrete pad for lift station on Oak Dr.

No work at contractor's option.
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